
CERCLA REMOVAL ACTION DAILY WORK ORDER 
312750 

HID 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: 11 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 03/15/06 

CONTRACT NO. EP-W-04-054 
DATE:Jan 30, 2006 - Feb.3,2006 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #30 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1 -RESPONSE MANAGER 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. ITEM QUANT, 

Computers 1 
4wd Truck 1 
2wd Truck 0 
Passenger Car 0 
Cellular phones 0 
Portable toilets 0 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

Date /14L [pL 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date I ( zM O 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 03/15/06 

CONTRACT NO. EP-W-04-054 
DATE:Jan 30, 2006 - Feb.3,2006 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 30 
RM: Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Coordinate equipment and support areas for site work that is forthcoming at site. 

2. Prepare work plan for soil excavation and tank removal. Work plan to include 
equipment to be utilized, approach for slab removal and excavation, vapor 
supression techniques, soil staging, backfill, and T&D options and issues. 
Work plan draft to OSC by February 7. 

2 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

CONTRACT NO. EP-W-04-054 
DATE:Jan 30, 2006 - Feb.3,2006 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #30 
RM: Scott Soden 

TO COMPLETION: 03/15/06 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR , 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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